

GRT Team Plan
Achieving Excellence Together
2016 – 17

Team Objective 1	Improve achievement of GRT pupils					
Activity	Owner	Outcomes	Due Date	Milestones	Resources/ support required	Progress (Rag AND comments)
Develop a 'Raising Achievement GRT Project'	MR/LDV	Pupils make good progress and outcomes for the targeted schools improve	July 2018	Look at data and identify schools with high numbers of GRT pupils to be part of the project. Meet with schools to decide who will manage the project and the types of activities that schools can engage in	£7000 approx. £1k per school	
GRT team provides appropriate support to schools that enables pupils to make good progress	MR/LDV	Pupils make good progress	July 2017			
Team objective 2	Improve GRT ascription rates across schools and ensure resources are targeted appropriately					
Ensure the LA has accurate information about the numbers of GRT pupils in its schools	MR/LDV	LA has accurate information about the numbers of GRT pupils therefore enabling resources to be targeted appropriately	July 2017	Meet with data team on a regular basis to ensure LA has correct information Resources are appropriately targeted		

Team objective 3	To work in partnership with the EMA consultant and others to enhance the GRT provision in schools locally and further afield					
GRT team provides termly network information linked to the EMA network meeting and promote GRT History month and culture	MR/LDV	Schools know how to support GRT pupils and learn about GRT culture	July 2017	Organise input into other networks and information on GRT culture		
Team objective 4	To reduce the number of parents choosing to home educate					
Look at ways to work with GRT families and schools to reduce the numbers considering EHE	MR/LDV	Work with the consultant for EHE and schools to reduce the numbers wanting to choose to home educate.	July 2017	Meet with the consultant for EHE on a regular basis to discuss children coming on to the EHE list and look at strategies to address		

Team Objective 1	Extended Services					
Activity	Owner	Outcomes	Due Date	Milestones	Resources/ support required	Progress (Rag AND comments)
			July 2016			
			July 2016			
			July 2016			